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SECTION ONE   
IL - Public Safety Broadband Network 

Project Charter 
 
The Project Charter is issued by the Executive Sponsor, who formally recognizes and authorizes 
the project and provides the Project Manager the authority to apply organizational resources.1  
 

Vision/Project Goal  
 

The Illinois Terrorism Task Force Public Safety Broadband Network Working Group (ITTF IL-PSBN 
WG) is made up of the multi-discipline and multi-jurisdictional public safety stakeholder 
community in Illinois. The purpose of the ITTF IL-PSBN WG is to make a recommendation based 
on input from the public safety community to the Homeland Security Advisor, the state’s Chief 
Information Officer and ultimately the Governor on how Illinois public safety stakeholders 
would like to proceed with FirstNet. Its goal is to prepare for the state consultation with 
FirstNet by providing education/outreach, gathering stakeholder input, and acting as advocates 
for all of Illinois public safety.   

 
• Open lines of communications so when asked for general or specific information the 

structure and mechanisms exist to secure the needs 

• Solicit responses from multi-jurisdictional/multi- discipline stakeholders’ perspective  

• Serve as Public Safety Technology Advocates for all Illinois stakeholders 

 

Background and Business Case  
 
The Middle Class Tax Relief and Job Creation Act of 2012 (Act) establishes the First Responder 
Network Authority (FirstNet) as an independent authority within the National 
Telecommunications and Information Administration (NTIA) and authorizes FirstNet to take all 
actions necessary to ensure the design, construction, and operation of a nationwide public 
safety broadband network (NPSBN). The Act further directs NTIA to establish a grant 
program to assist state, regional, tribal, and local jurisdictions with identifying, planning, and 
implementing the most efficient and effective means to use and integrate the 
infrastructure, equipment, and other architecture associated with the NPSBN. 
 

To support the directives of the Act, the NTIA established the State and Local 
Interoperability Grant Program (SLIGP), which provides funding to help states satisfy the 
statutory consultation requirement and to ensure the success of this congressionally 
mandated program. In addition to a state match requirement of 20% ($813,480), the SLIGP has 
allocated $4,067,403 in funding to the State of Illinois to support planning, consultation,  

                                                 
1 PMBOK Guide, 4th Edition, p.434. 



1.3 | P a g e  

 

and  data  collection  activities  related  to  the  establishment  of  the State of Illinois 
component of the NPSBN. 
 
The State of Illinois held an NPSBN planning workshop in June 2012 and developed an initial 
Public Safety Broadband Planning document as part of a program sponsored by the U.S. 
Department of Homeland Security Office of Emergency Communications. During the 
development of this initial plan, numerous state and local agencies came together to 
determine wireless data needs, challenges, coverage expectations and limitations, current 
operating systems, and infrastructure needs for public safety agencies operating in the State 
of Illinois. In support of this effort, data was collected and summarized in the form of graphs 
and charts to document the findings of local, state, and regional public safety wireless data 
usage and the initial desired condition of the State of Illinois integration into the NPSBN. This 
planning document formulates the basis for describing the public safety needs for the State of 
Illinois centric plan as part of the NPSBN. 
 

Project Scope 
 
Although the federal government plans to develop and implement an NPSBN, the state 
network will be less broad and more focused on the needs of Illinois and its residents. The 
development of a strategy should be a coordinated effort, and it should both seek and 
incorporate input from all stakeholder partners. The SLIGP goals specifically address 
preparation of a comprehensive plan as part of the existing Statewide Communications 
Interoperability Plan (SCIP) to describe the public safety needs that FirstNet is expected to 
address.   
 
The project Advisory Panel has identified five phases that are needed to realize the IL-PSBN. 
Phases one and two are in the scope of this project. Phases three, four, and five are not in the 
scope of this project and will be addressed as separate projects as work on the IL-PSBN 
progresses.  
 

1. Education outreach awareness and initial consultation 

2. Data collection 

3. Proposal review 

4. Oversight of FirstNet implementation plan or execution of Illinois opt-out 

implementation plan 

5. Sustainment and management of ongoing operations 

 

The following related activities specific to phases one and two are included in the scope of this 

project: 

 
• Establish governance 

• Staff the project office 
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• Identify users and ensure state, local, and rural representation 

• Define emergency responder 

• Engage public safety stakeholders through outreach and two-way communication, 

education, awareness, and training 

• Provide advocacy to FirstNet, FCC, and other organizational bodies 

• Adopt standards for integration of FirstNet into the Communications Ecosystem 

• Gather data on Public Safety requirements for cellular broadband data in Illinois 

• Provide input based on Illinois’ requirements to FirstNet for inclusion into their network 

services procurement. 

• Develop and evaluate the business case for IL-PSBN, which includes planning for 

sustainment 

 
The following related activities are not within the scope of this project: 

 
• Proposal review 
• Oversight of FirstNet implementation plan or execution of IL opt-out implementation 

plan 
• Support and management of the ongoing system operations 
• Design, build, and implementation of the system 

 

Project Objectives 
 
As a requirement of the SLIGP, FirstNet has established goals that Illinois intends to satisfy as a 
result of SLIGP activities. The initial IL-PSBN project plan incorporated all of these goals, in 
addition to goals that are specific to IL-PSBN. Throughout the SLIGP period of performance, 
NTIA will require the state to show that it is on track to accomplish these activities by the end of 
the grant period: 

 
• Establish a governance structure, or expand existing structure, to consult with FirstNet 

• Develop procedures to ensure local and rural representation and participation in  the 

consultation process 

• Create a process for education and outreach among local and rural officials, public 

safety users, and other stakeholders about the nationwide public safety broadband 

network 

• Identify potential public safety users of the public safety broadband network 

• Develop a standard memorandum of agreement (MOA) to facilitate the use of existing 

infrastructure with private sector entities that have been chosen by FirstNet to build, 

operate, and maintain the network on public safety infrastructure, or identify the legal 

barriers to creating a standard MOA and describe potential remedies 
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• Develop staffing plans that include local and rural representation in data collection 

activities in consultation with FirstNet 

• Prepare or modify a comprehensive plan as part of the existing Statewide 

Communications Interoperability Plan (SCIP) describing the public safety needs that 

FirstNet is expected to address 

• Consult with FirstNet regarding coverage needs, user requirements, network hardening 

and resiliency requirements, and data collections activities as defined by FirstNet 

 
The initial IL-PSBN plan summarized additional objectives the state hoped to accomplish during 
implementation of a broadband data solution for Illinois’ emergency first responders. The 
Il linois-specific goals and objectives for the IL-PSBN as endorsed by the ITTF are listed 
below and can be accomplished as part of the overall plan: 
 

• Understand the FirstNet funding mechanism and identify funding strategies and 

financial resources that accommodate implementation, on-going operational 

maintenance, and upgrade costs. 

• Educate state, local, and county decision-makers about public safety broadband 

technology, including explaining the need for broadband, finances, and the importance 

of on-going maintenance.  

• Establish procurement policies that comply with state and local requirements and 

codes. 

• Improve public safety personnel’s understanding of broadband and the benefits it 

brings. 

• Stay well-informed of developments in the deployment of the NPSBN and on-going 

FirstNet efforts to better align the State of Illinois plan to national level planning. 

• Coordinate with FirstNet and nearby states to ensure full utilization of existing and 

additional infrastructure and ensure seamless interoperability. 

• Enable and encourage the creation of new mobile applications to support the needs of 

public safety. 

• Develop formal policies in accordance with FirstNet guidelines that address 

development, security, access, prioritization, disaster recovery, and continuity of 

operations. 

• Take advantage of existing communications infrastructure within the state and identify 

any additional infrastructure that will be needed. 

 

Assumptions and Constraints  
 

The project has the following assumptions: 
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• A project manager will be assigned to this project 
• Subject Matter Experts (SMEs) will be available to provide functional expertise and 

support  
• Illinois Law Enforcement Alarm System (ILEAS) will provide administrative support 

through the SLIGP period of performance 
• FirstNet will provide the State of Illinois with appropriate information and support 

 
The project has the following constraints: 
 

• Project funding is limited to the SLIGP terms 
• SMEs may have limited hours per month to provide functional expertise and support 
• Project funding is limited due to current financial constraints 
• The schedule and timeline from FirstNet is incomplete 
• Analysis of similar projects does not exist as the implementation of an NPSBN is 

unprecedented 
• There are limited allowable costs for marketing materials 
• No long-term funding source available to support program outreach and coordination 

after the completion of the SLIGP performance period 
 

Initial Project Risks  
 

The project has the following risks: 
 

1. Issues with spectrum exist, including the need to move from T-Band, and Illinois is 
operating under a waiver for the 700 MHz spectrum.  Originally allocated to 
STARCOM21, but now belongs to FirstNet  

2. Continued funding for building the NPSBN is uncertain 
3. Project team members' priorities may be re-aligned 
4. Loss of support by sponsors or elected officials at the state and national levels 
5. Challenges coordinating with other ongoing priorities and projects will occur 
6. Planning for changes in key project staff must be completed 
7. Public safety acceptance of project without clear system costs for usage 

 

Project Staff Resources and Responsibilities 
 
To ensure there is effective project governance, the following staff resources are assigned to 
this project with the designated roles, responsibilities, and authority, based on the following 
parameters. 
 
WHAT: Develop a decision-making structure for the IL-PSBN project that: 

• provides leadership and accountability, 
• defines the business of the organization, 
• analyzes technical environments, policies and solutions, and 
• effectively manages projects. 
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WHY: To ensure that there is a well-defined decision-making structure with clear 
responsibilities and authority, that the structure is officially sanctioned, and that it involves 
users to address business problems. 
 
WHO: Organization leadership (executive/senior management), users (patrol officers, 
investigators, fire fighters, emergency medical services (EMS) providers, dispatchers, records 
clerks, crime analysts, community policing experts, etc.), a dedicated Project Manager, and 
technical staff. 
 
WHEN:  Immediately. 
The following core resources will be needed in order to plan this project.  Additional resource 
requirements may be identified during the planning process. 
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Role: Executive Sponsor 
Who: The Homeland Security Advisor as the FirstNet State Single Point of Contact (SPOC) 
working in coordination with the state Chief Information Officer (CIO) and reporting to the 
governor will serve as the Executive Sponsor. 
 
Responsibilities:  

 Receive and review regular status updates from the IL-PSBN Working Group Chair, who is 
serving as the Program/Project Manager.  

 Provide course correction and assist in the management of risk   

 Approve any deviation from original scope and budget 
 
Authority: Removes project barriers and garners resources. Has final authority on all decisions. 
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Role: Advisory Panel 
Who: The ITTF IL-PSBN Advisory Panel (Advisory Panel) includes but is not limited to the 
following representatives: 
 

• ITTF Chair 
• Chicago Cook County Urban Area Security Initiative (C3 UASI) 
• IL Department of Central Management Services (CMS) 
• State Interoperability Executive Committee (SIEC) 
• Planning/Intelligence  
• Rural  
• Suburban 

 
Responsibilities:  

 Adopt a shared vision 

 Commit to and guide the project 

 Dedicate resources 

 Keep well-informed of project progress, risks, challenges, and successes 

 Provide update reports to Executive Sponsor 

 Remove project barriers 

 Overcome policy and personnel obstacles 

 Render decisions on issues that impact project scope, time, and cost 
 
The Advisory Panel will provide constant guidance and oversight to the project, its progress and 
deliverables, and will make most decisions related to the project. They will keep the Executive 
Sponsor informed of project progress and advise the Sponsor of specific action the Sponsor may 
need to take to remove project barriers or to garner resources. Additionally, because Advisory 
Panel members are often individuals from organizations that are involved in broader strategic 
planning initiatives, they will make sure that the project is properly aligned with the state’s 
budget, as well as overall business objectives. 
 
Authority: This group will ensure that a structured project management process is adopted and 
followed for the project. The Advisory Panel reports to the Executive Sponsor. 
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Role: Project Manager / Program Lead 
Who:  The Statewide Interoperability Coordinator (SWIC) serving as the IL-PSBN Working Group 
Chair and Program Lead is assigned as the Project Manager/Program Lead. 
 
Responsibilities:  

 Provide overall project direction 

 Manage the project’s schedule 

 Serve as a single point of contact with vendors 

 Direct/lead team members toward project objectives 

 Review and approve project deliverables 

 Provide low-level problem resolution 

 Serve as liaison to the Advisory Panel 
 
Lead the project in determining the tasks and resources required to accomplish the work 
defined by the scope; establish a project plan that includes the schedule, budget, and 
communications plan; communicate and provide regular status updates to Project Owner to 
include task accomplished, task planned for upcoming period, task remaining, funding overview 
(budget, current expenditures, planned expenditures), issues open, issues closed; obtain 
approvals of the project plan; monitor the work and budget against the approved plans; manage 
risk and issues identified by stakeholders and team members.   
 
Authority: The Project Manager must be selected with careful consideration and may need to be 
empowered to forego his or her normal duties and assignments, sometimes for periods of 
several years or more, depending on the project.  
 
The Project Manager is responsible for virtually all aspects of the initiative and is formally 
accountable to both the Advisory Committee and the Executive Sponsor. Informally, the Project 
Manager is accountable to the User and Technical Committees. In the event that outside 
assistance is used—such as contract consultants, the Project Manager will also be responsible 
for coordinating activities in terms of adopting any recommended project methodology and/or 
deliverables and facilitating resources (e.g., ensuring that a group of individuals are available for 
a meeting).  
 
The Project Manager assumes the greatest degree of project responsibility and accountability 
within this framework. The Project Manager reports to the Advisory Panel and the Executive 
Sponsor. The Project Manager has as much authority as the Executive Sponsor provides. 
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Role: Technology Lead 
Who: FirstNet System Architect2 
 
Responsibilities:  

 Understand the vision proposed by the Advisory Panel and the Public Safety Stakeholders 
(User Group) workflow and First Responder requirements.  

 Analyze the existing public safety technical environment.  

 Research and propose technical solutions to the First Responder requirements and 
problems of the state’s public safety stakeholders. 

 Identify and document technical issues as required 

 Develop written recommendation on selection of broadband options most suitable to 
meet public safety needs 

 Coordinate testing; help create the test management plan.  

 Identify overall user requirements from all stakeholders, both current applications and 
likely near-term future requirements. 

 
Coordinate the efforts of governmental and non-governmental organizations in Illinois working 
to implement FirstNet and ensure compliance with Federal Regulations.   
 
 
Authority: The Technology Lead will take cues directly from the User Group. Once the User 
Group has defined what it needs from a business perspective, the Technology Lead will analyze 
those needs with a focus on the state’s current technical environment and potential industry 
solutions. The Technology Lead will be heavily involved in either “building” the solution in-house 
or evaluating solutions proposed by vendors. The Technology Lead will also design and develop 
the network to meet public safety and federal requirements, meet the current applications of 
the users, and participate in planning for the lifecycle of the network. The Technology Lead will 
make important recommendations about support and maintenance of the IL-PSBN. This Lead 
reports to the Project Manager. 
 
  

                                                 
2 See FirstNet System Architecture Job Description for additional detail. 
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Role: Outreach Lead 
Who: Public Safety Broadband Outreach Specialist3 (VACANT at this time) 
 
Responsibilities:  

 Understand the vision proposed by the Advisory Panel and the Public Safety Stakeholders 
(User Group) workflow and First Responder requirements  

 Analyze the state’s existing education and outreach environment. 

 Research and propose solutions to the state’s IL-PSBN education and outreach needs and 
problems 

 Identify and document education and outreach issues as required 

 Initiate and manage the statewide education and outreach program—which must reach 
potential Illinois stakeholders in the planned NPSBN 

 
Design an outreach and education program to involve stakeholders in firefighting, emergency 
medical response, law enforcement, public health, electric and gas utilities, water and 
wastewater utilities, transportation, transit, building and land use, elected officials and others 
throughout the state.  
 
Authority: The Outreach Lead will take cues directly from the User Group. Once the User Group 
has defined what it needs from a business perspective, the Outreach Lead will analyze those 
needs with a focus on the state’s education and outreach environment and potential solutions. 
The Outreach Lead will be heavily involved in either “building” education and outreach solution 
in-house or evaluating solutions proposed by vendors. The Outreach Lead will also oversee the 
preparation and delivery of multimedia education, outreach, and public information materials. 
This Lead reports to the Project Manager. 
 
  

                                                 
3 See Outreach Specialist Job Description for additional detail. 
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Role: Grants Lead 
Who: SLIGP Program Manager4 
 
Responsibilities:  

 Understand the vision proposed by the Advisory Panel and the Public Safety Stakeholders 
(User Group) workflow and first responder requirements 

 Analyze the existing grant requirements and funding environment 

 Develop and write Requests for Proposals 

 Participate in consultations to maintain policy and technical coordination with 
stakeholders 

 Identify and document grant issues as required 

 Coordinate funding and reporting requirements  
 
Authority: The Grants Lead will take cues directly from the Project Manager. The Grant Lead 
functions as the administrator, organizes, plans executes, controls, and evaluates activities 
associated with the SLIGP. This Lead provides input to the Project Manager. 
 
  

                                                 
4 See Executive II – OPT P1 Job Description for additional detail. 
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Role: Project Support Lead 
Who: Grant and Travel Coordinator5 
 
Responsibilities:  

 Understand the vision proposed by the Advisory Panel and the Public Safety Stakeholders 
(User Group) workflow and First Responder requirements  

 Analyze the support needs of the project team related to grant and travel coordination 
and administrative support 

 Research and propose solutions to the state’s IL-PSBN project needs and problems 
 
Identify and document project issues as required, coordinate meetings, conferences, webinars, 
and other project support activities as needed.  
 
Authority: The Project Support Lead will take cues directly from the Project Manager. The 
Project Support Lead will be heavily involved in marketing and administrative tasks.  
 
  

                                                 
5 See Grant & Travel Coordinator Job Description for additional detail. 
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Role: Public Safety Stakeholders (User Group) 
Who: The ITTF IL-PSBN User Group includes, but is not limited to, the following representatives: 
 

• Law Enforcement 
• Fire 
• EMS 
• EMA 
• Health 
• Transportation/Transit 
• Public Works 
• Government (Federal and Local)  
• Utilities  
• Dispatch 
• Public Private Partnership (P3) 
• **Others as needed ** 

 
Responsibilities: Assist and support in creating a project charter and ultimately the project plan. 
Analyze existing needs and requirements for first responders and establish the requirements of 
the new Public Safety Broadband Wireless Network. 
 
Provide functional expertise on First Responder operational needs and current systems to assist 
with requirements definition, create test cases and scenarios, execute tests, and perform 
training on use of the IL-PSBN. 
 
Authority: This group will be charged with analyzing current public safety operations and 
practices, identifying ways to improve workflow and efficiency, and defining how the system will 
support first responder requirements to make their work more efficient and effective and solve 
particular problems. The User Group will evaluate software and technical solutions to their 
business requirements. This group reports to the Project Manager. 
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High-level Timeline 
 
The milestone list below is a high-level schedule—each one of these tasks will have more 
detailed backup associated with a full work breakdown. 
 

Governance Milestones Target Date 

Review draft SCIP plan revisions Complete 

Make recommendations to the ITTF on acceptance of SCIP 

plan modifications 
Complete 

Appoint Membership of the IL-PSBN Advisory Panel, ITTF User 
Group and conduct initial organizational meetings 

Complete  

Identify primary local government stakeholders and secondary 
responders (i.e. ITTF vertical disciplines) 

Complete  

Prepare recommendations to the SPOC and CIO to support 
FirstNet consultations 

 

Review outreach and education plans, and consistently 
monitor education sessions 

Ongoing  

Provide periodic reports to the SPOC and CIO on status and 
issues from the local perspective 

Ongoing  

 

Education and Outreach Milestones Target Date 

Develop initial portfolio of information Complete  

Conduct education and outreach sessions to SIEC, ITTF Users 
Group, and other stakeholders as identified 

Complete  

Conduct education and outreach briefings to legislature and 
state executive officers 

 

 

SLIGP Phase Planning Milestones Target Date 

Prepare for initial FirstNet consultation meeting Complete  

Begin education and outreach for ITTF working group Complete  

Report on commercial broadband services  

Define requirements for the IL-PSBN   

Complete state and local asset database In Process  

Develop memorandum of agreement template for 
use of state and local assets 
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Until FirstNet releases the business model and plan for the State of Illinois, the target dates for 
completion of the non-SLIGP planning activities are pending. The following table serves as a 
placeholder for the non-SLIGP Project Milestones. 
 

Non-SLIGP Project Milestones Target Date 

Development of the IL-PSBN Business Plan  

Operations and Maintenance planning (sustainment)  

Development of the Opt-In / Opt-Out Report and 
recommendations to the Governor 

 

 

Preliminary Budget 
 
The budget includes all the estimated costs for the project activities and deliverables. A realistic 
budget takes into account internal/external one-time and reoccurring cost estimates. It is 
created by the Project Manager in cooperation with financial representatives after the scope is 
defined and the schedule completed. The budget may also include lifecycle planning to promote 
sustainment. 
 
The primary budget will identify some of the key elements associated with initial and recurring 
costs in terms of people, materials, equipment, and services (both internal and external) to 
complete and maintain the entire project.  The preliminary budget will only be an estimate at 
this initial phase to help determine the scope of cost associated with the project. 
 
As previous noted, in addition to a state match requirement of 20% ($813,480), the SLIGP has 
provided $4,067,403 in funding to the State of Illinois to support planning, consultation, and  
data collection activities related to the establishment of the State of Illinois component of the 
NPSBN. Throughout the SLIGP period of performance, NTIA will require the state to meet 
reporting requirements. 

 
Project Success Requirements-Performance Measures  
 
For the project to be successfully completed, the following requirements must be met: 

Performance Measure  Success Factor  Complete  

How many stakeholders engaged 
Reach at least:  
4500 Stakeholders by the end of 2015 
7500 Stakeholders by the end of 2016 

On Track 

How many conferences presented 
75% of all known conferences that 
include potential users of FirstNet 

On Track 

Draft opt-in opt-out 
recommendation report 

Draft Complete   

What percentage of entities 
completed the Mobile Data Survey 
Tool (MDST) 

Goal of 5% of all Public Safety Response 
agencies by the end of 2015 

Complete  
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Data collection of assets 
Report submitted to FirstNet and 
accepted. 

Ongoing  

Capture needs of public safety 
As documented in the FirstNet proposal 
back to the State of Illinois.  

Ongoing  

Number of presentations 
conducted at associations 

Hit all known relevant association 
conferences at least once. More if the 
association desires it.  

Ongoing 

Functioning Governance Structure 

Creation of a multi-jurisdictional, multi-
discipline, diverse geographic separation 
stakeholder community. At least 25 
people participate in every monthly 
conference call. 

Ongoing 

Effective local and rural 
representation and participation 
in the consultation process 

Inclusion of rural members on the 
Stakeholder Committee.  Outreach 
offered to every county jurisdiction in the 
state. 

Complete 

Identified public safety users 
eligible to use the public safety 
broadband network 

Documented and accounted for. Complete  

Approved memorandum of 
agreement (MOA) for FirstNet 
infrastructure, and the related 
policies and procedures 

Execution of MOA.  

Accurate FirstNet planning 
information added to the existing 
Statewide Communications 
Interoperability Plan (SCIP) 

Inclusion of goals and objectives relative 
to Illinois activities around FirstNet. 

Complete  

Successful consultation with 
FirstNet regarding network 
requirements, and data collections 
activities as defined by FirstNet 

Consultation(s) complete. Illinois’ needs 
met/addressed. 

July 14 
2015 

 
 
Follow-up Actions to take: 
 

• After the Project Charter has been drafted, present it to the IL-PSBN Advisory Panel for 
review and feedback. After that, panel members and the Executive Sponsor should sign 
the finished document.  
 

• Communicate: The Project Manager should distribute the Charter to anyone who has a 
stake in the project. 
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SECTION TWO   
IL - Public Safety Broadband Network 

Marketing Communications Plan 
 

Illinois FirstNet Mission  

The Illinois Terrorism Task Force Communications and Technology Committee, Public Safety 

Broadband Network Working Group (ITTF IL-PSBN WG) is made up of the multi-discipline and 

multi-jurisdictional public safety stakeholder community in Illinois. The purpose of the ITTF IL-

PSBN WG is to make a recommendation based on input from the public safety community to the 

Homeland Security Advisor, the state’s Chief Information Officer and ultimately the Governor on 

how Illinois public safety stakeholders would like to proceed with FirstNet. Its goal is to prepare 

for the state consultation with FirstNet by providing education/outreach, gathering stakeholder 

input, and acting as advocates for all of Illinois public safety.  

Illinois FirstNet Project Goals  

 Open lines of communications so when asked for general or specific information, the 

structure and mechanisms exist to secure the needs; 

 Get input from multi-jurisdictional/multi-discipline perspective;  

 Act as public safety advocates for all Illinois stakeholders; 

 Prepare for state consultation;  

 Establish or enhance a governance structure to consult with FirstNet;  

 Ensure state and local representation when the state is consulting with FirstNet;  

 Conduct education and outreach for all relevant stakeholders who will be involved in the 

PSBN;  

 Identify potential public safety users for the PSBN;  

 Develop a standard memorandum of agreement appropriate for the state to facilitate 

the possible sharing of infrastructure with FirstNet; and 

 Maximize use of existing public/private assets to reduce cost and speed deployment, as 

part of the Infrastructure Data Collection process. 

 

Illinois FirstNet Project Phases   

1. Awareness, Education, and Outreach  

2. Asset Data Collection  

3. Design Review and Final Proposal Review & Recommendation  

4. Plan Implementation (Outside of the grant as of today)  

5. Sustainment and Management of the FirstNet Program (Outside of the grant as of today) 
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Illinois Marketing Communications Plan Goal: 

The primary goal of the State of Illinois Marketing Communications Plan is to build awareness of 

the Illinois public safety broadband network, its products, and its position through customer-

facing materials such as brochures, press releases, web sites, and trade show presentations.  The 

plan will employ an integrated and consistent cross-team approach to these activities that 

reinforces a message with target audiences and motivates customers to act. 

Marketing Communications Plan  

Introduction: The Illinois Marketing Communications Plan is key to the early success of FirstNet.  

Ultimately, this program hinges on persuading significant numbers of public safety agencies to 

participate in the FirstNet planning process and offer quality feedback. Innovative strategies, a 

comprehensive understanding of user behavior and aggressive communication of FirstNet 

capabilities will provide us with an avenue of success. 

1. Creating Brand Awareness: Repetition is part of creating brand awareness. If our public 

safety partners see the communication from Illinois FirstNet a number of times, they are 

more likely to remember us and what our message is.  For our public safety audience to 

get involved in our Illinois FirstNet process, they first need to know:  

a. Who we are and what we represent (part of a government agency; not a 

private company trying to sell them a product),  

b. What we are trying to do (deploying a nationwide network dedicated to public 

safety).    

c. Having local public safety representatives present with us, whenever possible, 

in order to build confidence, show solidarity, show support, and show this is 

being driven by the stakeholders, not just the state or federal government.  

2. Outreach: Communication will prove to be the key to everything we do at FirstNet 

Illinois. Therefore, we will focus on creating and enhancing opportunities to engage in a 

two-way dialogue with public safety and other key partners.  

a. Informational Session: Continually present basic facts and familiarize stakeholders 

with what FirstNet is about: 

i. Time Frame: Today until the grant period expires, with a focus on getting 

70% completed by late summer of 2015 

ii. Agenda and Topics to be Covered – 5-30 minute presentation 

1. Our Mission  

2. FirstNet Project 

iii. Rollout Implementation  

1. Individual Stakeholder Meetings  

2. Group Stakeholder Meetings  

3. Associations  
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4. Mutual Aid Organizations 

5. ILEAS, MABAS, IEMA Regions  

6. State agency districts (Hospital Regions, State Police Dist., & DOT 

Dist.)  

b. Planning Session: Conduct a facilitator-lead discussion about FirstNet with an in-

depth session about local public safety communications needs (coverage, 

features, etc.) 

i. Time Frame: Today until the grant period expires with a focus on getting 

70% completed by late summer of 2015 

ii. Agenda and Topics to be Covered – 60-120 minute presentation 

1. Our Mission  

2. FirstNet Project  

3. Discuss Coverage  

4. How local jurisdictions can be involved/how you use data today  

5. Applications 

6. Current State–what are you using  

iii. Rollout Implementation See map later in this section  

1. Single County or City 

2. Multi County (Possible)  

3. Final step will be to put up a master calendar of events on the 

FirstNet Project Website.  

a. Broadcast through the associations and statewide mutual 

aid organization.  

c. Statewide Conference Session: Conduct three Outreach Conferences to include 

various governmental agencies and taxing bodies from a multi-discipline 

approach. 

i. Time Frame: Late 2015 

ii. Agenda and Topics to be Covered 

1. Our Mission  

2. FirstNet Project  

3. Possible Tracks 

a. Management/Executive  

b. Technology   

c. Users  

iii. Rollout Implementation 

1. Oak Brook 

a. Open to 250 participants  

b. Northern Illinois  

c. Chicago UASI 

d. Metro Area (Urban and Suburban) 
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e. Some rural (Northwestern Illinois)  

2. Springfield 

a. Open to 250 participants  

b. Central Illinois  

c. Seat of state government  

d. Some outlying large cities (100K)  

e. Some rural  

3. Mt. Vernon 

a. Open to 250 participants  

b. St. Louis UASI 

c. Southern Illinois  

d. More rural  

d. In-State Conferences: Present at state conference, either the main session or a 

breakout session, as well as staff a small booth (at select sessions)  

i. Illinois Assoc. of Fire Protection Districts, June (Springfield) 

ii. Illinois Sheriffs’ Association, August (Decatur) 

iii. Midwest Security & Police, August (Tinley Park) 

iv. Illinois Municipal League, September (Chicago) 

v. Illinois Emergency Management Agency Conference, September 

(Springfield)  

vi. Illinois Public Works Mutual Aid Network, October (Bloomington) 

vii. Illinois Firefighter’s Association, October (Urbana) 

viii. Illinois State Ambulance Association, October (East Peoria) 

ix. Illinois Fire Chiefs Association, October (Peoria) 

x. Illinois Public Safety Telecommunications Association, October 

(Springfield) 

xi. Illinois Tactical Officers Association, November (Oak Brook) 

xii. Others as required  

 

3. Multi-Media Outreach program includes but not limited to: 

a. Update our state FirstNet Website; (www.IllinoisFirstNet.gov) include tabs with 

specific information for various disciplines and a feedback area. 

b. Video; produce an informational video that will explain what PSBN is, what is 

needed to make it a success, and how it will be a tool for public safety. 

i. Possibly incorporate any videos FirstNet or other states create 

c. Create an Illinois-specific Frequently Asked Questions (FAQ) document  

d. Webinars; conduct a series of webinars that will allow people to participate in the 

FirstNet development process without leaving their office. This will also provide a 

good avenue for focus groups and input. 
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e. Online training and other strategies; similar to the information available in the 

webinar, but the online portion would include training that can be taken around 

the clock, based on the time availability of the first responders.  

f. Statewide conferences; this series of conferences held in various geographical 

areas will be our opportunity to host members from all disciplines of public safety 

as well as our private industry partners, providing them with information and 

receiving the feedback needed. 

g. Attend other neighboring states’ broadband activities as well as invite them to 

attend ours.  

h. Local or regional level workshops to provide a more specific survey of what the 

region is looking for or needs. 

i. Focused, knowledge-based access via a website or central repository for Illinois 

stakeholders. 

j. Face-to-Face meetings to provide an intimate exchange of information with site-

specific criteria and needs analysis. 

k. Public Service Announcements; creating the FirstNet brand and getting all of the 

targeted partnerships’ information. 

l. Locally produced media to show local support of FirstNet and provide a “by us, for 

us” mentality amongst stakeholders. 

m. Social Media (Facebook, etc.); another way to share and receive information from 

several stakeholders in various disciplines. 

n. Direct mail as needed to get information out. 

o. Direct email to provide regular updates or encourage feedback.   

p. As part of our Governance Structure – Create discipline-oriented user groups to 

get ideas from several users in the same field who may have different ideas and 

feedback from region to region. 

q. Partner with existing mutual aid organizations; utilizing existing organized groups 

to partner with in this endeavor, such as ILEAS, MABAS, IESMA, IPWMAN, Illinois 

Municipal League, State Township Officials, State County Officials, State Township 

Road Officials, Association Chiefs of Police, EMS State Advisory Council, Illinois 

Association of Fire Protection Districts, Illinois Fire Chiefs Association, Illinois 

Chapter of Chiefs of Police, Illinois Sheriffs Association, Illinois State Ambulance 

Association (ISAA), Illinois Agricultural Association/Farm Bureau, Illinois Chapter 

of the American Public Works Association, Illinois Chapter Association of Illinois 

Electric Cooperatives (AIEC), Illinois Rural Water Association, Illinois 

Telecommunication Association (ITA), Illinois Hospital Association (IHA), Illinois 

Rural Health Association (IRHA), Illinois Chapter of APCO, and the Illinois Chapter 

of NENA. 

r. A unified message from local/regional leaders that can be identified as the “local” 

go-to people. Feedback from our rural departments indicates information will 
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have more credibility. Workshops will be championed by professional 

associations as well. 

 

4. Gather User Data:  Communication is a two-way process.  Extract pertinent information 

that will allow us to properly build the system.  To do so we will utilize:  

a. Focus Groups  (preferably after each conference or presentation) 

i. How vertical disciplines will use FirstNet technology  

ii. How agency executives envision FirstNet being incorporated into design  

b. Data 

i. Use the NECP Goal 2 Data that was collected in 2011 as a starting point to 

see who uses mobile data currently, and how it is being used 

ii. Use MDST tool  

iii. Use CASM  

c. Technology  

i. Continue to investigate technologies  

ii. Create a work group focused on technology issues.  

1. State  

2. Multi-state 

iii. System Architect to visit sites across the country to learn about FirstNet 

technology  

1. Harris County, TX  

2. Adams County, CO 

3. LA RICS 

4. Etc. 
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Targeted Major Cities: 

City Complete 

Chicago  X 

Aurora  X 

Rockford  X 

Joliet  X 

Naperville  X 

Springfield  X 

Peoria  X 

Elgin X 

Champaign X 

Bloomington X 

Rock Island X 

Urbana X 

Mt. Vernon X 

Others as needed  X 

 

State Agency Rollout: 

Agency  Complete  

IAG      - Illinois Attorney General  

ICMS   - Illinois Central Management Services X 

ICCP    - Illinois Commerce Commission Police X 

IEPA    - Illinois Environmental Protection Agency X 

IDHS    - Illinois Department of Human Services  

IDOC   - Illinois Department of Corrections X 

IDOR   - Illinois Department of Revenue  

IDOT   - Illinois Department of Transportation X 

IDNR   - Illinois Dept. of Natural Resources Office of Law Enforcement X 

IDNR   - Illinois Dept. of Natural Resources Office of Land Management X 

IDPH   - Illinois Department of Public Health X 

IEMA  - Illinois Emergency Management Agency X 

IGB     - Illinois Gaming Board  

ING     - Illinois National Guard X 

IOEIG  - Illinois Office of The Executive Inspector General  

ISP       - Illinois State Police X 

ISSP     - Illinois Secretary of State Police   X 

ISSP     - Illinois Secretary of State Police  Capitol Police Investigation X 

ISTHA  - Illinois State Toll Highway Authority (Tollway) X 

OSFM  - Illinois Office of the State Fire Marshal X 
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Project Schedule (Joe’s ‘Crystal Ball’ Estimate)  

Detailed Preliminary Project Schedule from FirstNet on the next page  

 

 

 

 

 

     2015                     2016                                                         2017     2018 
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FirstNet Preliminary Project Roadmap (Note: No Dates) 
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SECTION THREE   
IL - Public Safety Broadband Network 

Phase II Data Collection 
 

FirstNet Data Collection Requirement  
 
As part of the Illinois FirstNet project plan, we will be gathering data on the needs of Illinois 
Public Safety responders for cellular broadband data services. 
 

FirstNet is requiring that states and territories collect data on requirements and usage of 
mobile data. This information will be used to develop FirstNet’s Request for Proposals for their 
network service provider. FirstNet is requesting information on the following topics: 
 
1. Coverage: Identify desired coverage within the state or territory and proposed build out 
phases.  
2. Users and Operational Areas: Gather information on the eligible user base and their 
respective operational areas.  
3. Capacity Planning: Estimate current data usage today from typical users with indicators of 
potential growth.  
4. Current Providers/Procurement: Identify current service providers and plans, procurement 
vehicles, and barriers to adoption.  

5. State Plan Decision Process: Document the final state plan review process prior to 
submission to the Governor and any potential barriers/issues FirstNet should be aware of. 

  

The information regarding topics 1-4 is due to FirstNet by September 30, 2015. Topic 5 is due by 
December 31, 2015. 

  

Illinois Methodology  

Illinois FirstNet will use the following data sources: 

 Existing agency databases of users, for example, from Illinois Law Enforcement Alarm 
System (ILEAS), Mutual Aid Box Alarm System (MABAS), Illinois Public Works Mutual Aid 
Network (IPWMAN), Illinois Emergency Services Mutual Aid (IESMA), and others. This 
will give us counts of personnel, vehicles and operational areas.  

 We will also use the Communications Survey and Mapping Tool (CASM) supplied by the 
Department of Homeland Security, Office of Communications, to gather data about 
public safety agencies in Illinois, including agency headcount, and available resources 
such as communications towers. This effort will require a cleanup of the data in CASM, 
as most agencies have not kept their agency information updated since their original 
entries.  

 Incident Data, showing locations of incidents in Illinois, for example, Computer Aided 
Dispatch (CAD) data collected from various agencies to cover a 12-month period of 
operations. National Fire Incident Reporting System (NFIRS) data covering a 12-month 
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period. These and similar data points will be collected to show where incidents happen, 
especially in relation to geographic areas and population centers. 

 Surveys of users which include user counts, mobile data use, and other data sets, for 
example, the Mobile Data Survey Tool (MDST) and a simplified internal State of Illinois 
survey tool for a smaller data set. This will give us usage, costs, device types, and other 
information on current mobile data use.  

 Coverage requirements gathered from users, such as emergency managers and other 
similar personnel. This will show where coverage is needed most as well as the level of 
coverage required (in-building, on street, vehicular). Our starting point for coverage in 
Illinois is vehicular coverage over 98% of the state at a data rate of 768 Kbps download, 
and 256 Kbps upload, at 50% loading of a site. Our coverage requirements will vary 
based on input from the potential user base showing their particular coverage 
requirements.  

 Current cellular data service contracts for public safety agencies, for example Central 
Management Services, City of Chicago, and others. This information will provide 
information on both capacity planning, as well as current procurements and pricing.  

 

Illinois FirstNet will analyze the data received and, in the case of incomplete data sets, use 
statistical analysis to generate estimated statewide data based on the statistical samples we 
actually receive.  We believe this will give us valid estimates that will be usable by FirstNet in 
the writing of their RFP. 

 

Summary  
 
Illinois FirstNet is well positioned to perform the requested data collection and analysis with the 
current full-time staff, with additional assistance from subject matter experts as part-time 
employees used for specific tasks during data collection. Illinois FirstNet believes that we will be 
able to gather an accurate set of data for use by FirstNet, in the most fiscally responsible 
manner to reduce costs to both the State of Illinois as well as FirstNet.  
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SECTION FOUR   
IL - Public Safety Broadband Network 

Risk Management Plan 
 
The Project Risk Management Plan is developed collaboratively by the Executive Sponsor, 
Project Manager and Advisory Panel, Users, and Support Team Leads (technology, outreach, 
grants, and project support), and issued by the IL-PSBN Working Group Chair/Program Lead 
(Project Manager).  
 
Risk Management planning is a proactive approach to identifying and managing potential risks 
and developing contingency plans to mitigate or avoid the negative impact of the risks 
associated with public safety projects.  
 
Preparing for potential risks helps to ensure that the state’s response is planned, measured, 
and controlled. All project stakeholders help maintain the Risk Management Plan continuously 
throughout the lifecycle of the project; however, formal risk management planning can only 
start once the scope of the project has been identified because it is difficult to identify risks 
until your project scope is refined. 
 
Project Staff Risk Management Responsibilities 
 
Project staff will have the following risk management responsibilities. Although managing 
project risk is ultimately the responsibility of the Project Manager, the participative 
engagement and response of the entire project team are essential. 
 
Role: Executive Sponsor 
Responsibilities: Receive and review regular status updates from Project Manager.  Provide 

course correction and assist in managing risk.  Approve any deviation from original scope and 

budget. 

Role: Project Manager 

Responsibilities: Lead the project to determine the tasks and resources required to accomplish 

the work defined by the scope; establish a project plan that includes the schedule, budget, and 

communications plan; communicate and provide regular status updates to Project Owner, to 

include tasks accomplished, tasks planned for upcoming period, tasks remaining, funding 

overview (budget, current expenditures, planned expenditures), issues open, and issues closed; 

obtain approvals of the project plan; monitor the work and budget against the approved plans; 

manage risk and issues identified by stakeholders and team members. 

 

Role: Advisory Panel, Users, and Leads 

Responsibilities: Identify and report risks and, if possible, suggested responses to the Project 

Manager. 
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Role: ITTF vertical disciplines and SMEs 

Responsibilities: Identify and report risks and, if possible, suggested responses to the Project 

Manager. 

For each risk identified, classified, and quantified, the project team has developed a response 
plan. The response plan seeks to identify how the Advisory Panel and Executive Sponsor will 
minimize the negative impacts associated with any risk occurrence. The actual response is 
based upon the unique circumstances surrounding the initiative.  
 
The Advisory Panel and Executive Sponsor will consider the following guidelines in developing 
any risk response plans for this project: 
 
For an impact on project time: Consider methods to prevent the slippage in the first place 
through (a) careful contract language—including liquidated damages, holdbacks, etc.— 
and (b) creating a realistic timeline that assumes delays.  
 
For an impact on project quality: Attempt to verify the vendor’s full range of capabilities very 
early on in the procurement process. Many Risk Management Plans call for vendors to verify 
their ability to perform before signing contract, while others refuse to consider vendor products 
that cannot supply 80% or more of the required functionality. Additional tools include the 
insistence that vendors subscribe to fulfilling the letter of the contract as well as the spirit. In 
such circumstances, agencies identify both the functional specifications—the precise 
description of how a product should operate—as well as the conceptual goal using a high-level 
description of how a product should function. Again, the enforceable contract language 
determines the response. 
 
For an impact on project budget: In general, projects will cost more than original estimates. By 
identifying the extent of a budget overage in the Risk Management Plan, the Advisory Panel and 
Executive Sponsor can identify a project contingency that should be a concrete budgetary line 
item. As a general rule, agencies assume that their project will require 10%–15% more funds 
than those originally estimated.  
 
The following represents the Project Risk Plan developed for this project.  
 
1. If the state cannot resolve the current spectrum issues within the FirstNet timeline—

including the need to move from the T-band and operating under a waiver for the current IL 
700 spectrum that belongs to FirstNet—the project cannot be completed within the criteria 
that would meet the needs of Illinois public safety users. 

 Likelihood – Likely 

 Area of Impact and Quantification 
o Scope – Reduced functionality 
o Time – 2-4 years 
o Budget – Total budget 
o Quality – Reduced functionality and operational efficiency 



 

4.4 | P a g e  
 

 Severity - High 

 Tolerance - Mitigate 

 Responsible Party - Executive Sponsor 

 Risk Response Plan – Legislative and regulatory efforts will be required to mitigate. The 
move off of T-Band is in the enabling law and must be reversed by the U.S. Congress. 
This will require cooperation between the states and cities affected, education of 
members of Congress, and effective lobbying to change the law. The 700 MHz spectrum 
issue requires funding to move State of Illinois users to another part of the 700MHz 
spectrum. This funding should come from the FirstNet budget. This will require effective 
education and lobbying of FirstNet, the FCC, and potentially Congress. 

 
2. Once the SLIGP funds are expended, continued funding for building the NPSBN is uncertain. 

If the proposed source does not provide adequate funds or funding priorities change 
resulting in a reduction in funding, the project cannot be completed. 

 Likelihood - Possible 

 Area of Impact and Quantification 
o Scope – Reduced functionality 
o Time – Indefinite delay 
o Budget – Total budget 
o Quality – Reduced functionality and operational efficiency 

 Severity - High 

 Tolerance - Avoid 

 Responsible Party - Executive Sponsor 

 Risk Response Plan - Maintain and execute education and outreach plan. Educate 
decision-makers on the business case. Continue positive relationships with other 
stakeholders. 

 
3. After the project and its resources have been approved, project team members' priorities 

may be re-aligned, which would affect the project implementation timeline. 

 Likelihood - Remote 

 Area of Impact and Quantification 
o Scope – No effect anticipated 
o Time – 6 months–1 year 
o Budget – Increased human resource expenses over the life of the project 
o Quality – No effect anticipated 

 Severity - Medium 

 Tolerance - Mitigate 

 Responsible Party – Executive Sponsor 

 Risk Response Plan – Ensure project documentation is maintained. Conduct succession 
planning. Train staff in basic project management. 
 

4. Over time a loss of support by sponsors or elected officials at the state and national levels 
could occur and affect project completion. 

 Likelihood - Possible 
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 Area of Impact and Quantification 
o Scope – Reduced functionality 
o Time – Indefinite delay 
o Budget – Total budget 
o Quality – Reduced functionality and operational efficiency 

 Severity - High 

 Tolerance - Avoid 

 Responsible Party - Executive Sponsor 

 Risk Response Plan – Maintain and execute education and outreach plan. Educate 
decision-makers on the business case. Continue positive relationships with city 
representatives. 

 
5. Challenges coordinating with other ongoing priorities and projects must be managed. 

 Likelihood - Possible 

 Area of Impact and Quantification 
o Scope – No effect anticipated 
o Time – Compression or extension of timeline possible. 
o Budget – Increase if timeline is extended. 
o Quality - Decrease in quality if no response to impacts of scope, time, and cost. 

 Severity - Low 

 Tolerance - Mitigate 

 Responsible Party – Project Manager 

 Risk Response Plan - Coordinate with internal and external stakeholders regarding 
ongoing priorities and other projects to minimize downtime and impacts. 

 
6. Over time, changes in key project staff will occur, so planning for changes in key project staff 

must be completed.  

 Likelihood - Likely 

 Area of Impact and Quantification 
o Scope – No effect anticipated 
o Time – 6 months–1 year 
o Budget – Increased human resource expenses over the life of the project 
o Quality – No effect anticipated 

 Severity - Medium 

 Tolerance - Mitigate 

 Responsible Party – Executive Sponsor 

 Risk Response Plan – Ensure project documentation is maintained. Ensure staff has basic 
project management training. Conduct succession planning. 

 
7. Public safety acceptance of project without clear system costs for usage 

 Likelihood - Likely 

 Area of Impact and Quantification 
o Scope – No effect anticipated 
o Time – 6 months–1 year 
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o Budget – Increased human resource expenses over the life of the project 
o Quality – No effect anticipated 

 Severity - Medium 

 Tolerance - Mitigate 

 Responsible Party – Project Manager  

 Risk Response Plan – Ensure federal FirstNet office understands this concern. Let the 
Illinois stakeholders know we are aware of the issue and have relayed to the federal 
FirstNet authorities that the cost will need to be equal or less than what we are paying 
today for commercial service.  

 
 

Follow-up Actions to take: 
 

• After the Risk Management Plan has been drafted, present it to the Advisory Panel (also 
known as a Project Steering Committee6) for review and feedback. Once the Advisory 
Panel has reviewed the Risk Management Plan, the Executive Sponsor and committee 
members should then finalize and sign it. 
 

• Reach out to stakeholders (those who are affected by the project and/or those who can 
affect the project) and ask them what information they need, when, and how they want 
it provided. 
 

• Communicate: The Project Manager should distribute the Risk Management Plan to 
anyone who has a stake in the project.  Update this document for the entire duration of 
the project to ensure risk is effectively identified and managed. 

 

 
 
 
 

                                                 
6 Law Enforcement Tech Guide definition: “Members are generally high-level managers and/or supervisors within 

the agency. This group will ensure that a structured project management process is adopted and followed. Provides 

constant guidance and oversight to the project, its progress and deliverables, and will make most decisions related to 

the project.” 
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Appendix A - Definitions and Acronyms 
 

Agency A first responder agency or organization, such as a police department, 
sheriff, or fire department. Also, a governmental agency, organization or 
emergency management agency. In general, a group of people providing a 
service in the interest of public safety with which other public safety 
agencies need to maintain interoperability. An agency may own, maintain, 
or use communication assets. 

C3 UASI Chicago Cook County Urban Area Security Initiative 

CIO Chief Information Officer 

CMS Department of Central Management Services 

Dispatch Centers A centralized site receiving and transmitting information and coordinating 
resources for one or more public safety agencies. It may or may not also 
serve as a Public Safety Answering Point (PSAP) and may or may not 
provide console patches. 

DHS OEC Department of Homeland Security Office of Emergency Communications 

DOC  Department of Corrections 

Encryption The encoding and/or enciphering of voice transmissions to prevent 
unauthorized individuals from listening to sensitive information. 

End Users Emergency response personnel possessing either a mobile or handheld 
radio. 

FCC Federal Communications Commission 

FirstNet The Middle Class Tax Relief and Job Creation Act of 2012 (Act) established 
the First Responder Network Authority (FirstNet) as an independent 
authority within the NTIA and authorized FirstNet to take all actions 
necessary to ensure the design, construction, and operation of a NPSBN. 

IEMA Illinois Emergency Management Agency 

ILEAS Illinois Law Enforcement Alarm System 

IL-PSBN Illinois Public Safety Broadband Network 

Infrastructure The backbone of the radio network including, but not limited to, towers, 
transmitters, and microwave.  

Interoperability The ability of emergency response officials to share information via voice 
and data signals on demand, in real time, when needed, and as 
authorized. 

ITTF Illinois Terrorism Task Force 

Jurisdiction A state, county, city, town, township, or other geographic or political 
entity. 

Local 
Government 

County, municipality, city, township, local public authority, school district, 
special district, intrastate district, council of governments or any other 
regional or interstate government entity. 

LMR Land mobile radio.  Either portable or mobile two-way radio. 

MDST Mobile Data Survey Tool 

MOA Memorandum of Agreement 
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Mutual Aid Mutual aid agreements among agencies, organizations, and jurisdictions 
provide a mechanism to quickly obtain emergency assistance in the form 
of personnel, equipment, materials, and other associated services. The 
primary objective is to facilitate rapid, short-term deployment of 
emergency support prior to, during, and after an incident. 

NTIA National Telecommunications and Information Administration 

Operational 
Needs 

The various components, including capabilities, skills, knowledge, 
relationships and other inputs, that are necessary to executing the key 
activities of an agency. 

Opt-in/Opt-out Once FirstNet has developed a plan, notified the state, and provided each 
state with funding levels as determined by NTIA, governors will have 90 
days to decide whether to opt in and participate in the deployment of the 
nationwide public safety broadband network or opt out and deploy its 
own portion of the network. Beginning from the decision to opt out, a 
state has 180 days to develop and complete a request for proposal (RFP) 
for the construction, maintenance, and operation of its portion of the 
network. 

P3 Public Private Partnership 

Point of Contact 
(POC) 

Individual serving as the coordinator or focal point of information for an 
agency, radio system, dispatch center, gateway, or radio cache. 

PSAP Public Safety Answering Point.  The location that receives 911 calls for 
service.  Generally a public safety dispatch center. 

SCIP Statewide Communications Interoperability Plan 

SIEC State Interoperability Executive Committee 

SLIGP To support the directives of the Act, the NTIA established the State and 
Local Interoperability Grant Program (SLIGP), which provides funding to 
help states satisfy the statutory consultation requirement and to ensure 
the success of this congressionally mandated program. 

SME Subject Matter Expert 

SPOC State Single Point of Contact 

SWIC Statewide Interoperability Coordinator 

T-Band The T-Band (470-512 MHz) is a key spectrum resource allocated for land 
mobile communications operations in areas of the United States. This 
spectrum, which comprises television channels 14-20 throughout most of 
the country, was allocated on a shared basis for land mobile operations 
by the FFC in 1971. 

 


